

# Romeo & Juliet's Tragic Comedy

## Rehearsal Schedule

**Revised: 6-30-08**

**Please note:** If any one finds they have a conflict that will make them unavailable for any of the following rehearsals please call Colleen at CHOICE, unlimited (218-724-5869 ext 34).

Day	Date	Time	Who	Where	What
Tuesday	July 1	1:00-2:15 pm	Cool Cat Group: Peggy, Nicki, Ken F., Street Fight Group: Everyone Else	St. Paul's (Parish Hall) Mt. Olive	Rehearse
Tuesday	July 8	10:00 am	Demo Group Brady, Ken S., Vickie, Roxanne, Pete & Annie	The Shack	Rehearse
Tuesday	July 8	1:00-2:15 pm	Cool Cat Group Street Fight Group	St. Paul's (Parish Hall) Mt. Olive	Rehearse
Tuesday	July 8	12 noon	Demo Group Brady, Ken S., Vickie, Roxanne, Pete & Annie	The Shack	Perform Demo
Friday	July 11	1:00pm	Sm. Group Montagues: Ken S., Mike, Vickie, Roxanne & Pete	St. Paul's (Carriage House)	Rehearse
Tuesday	July 15	1:00-2:15 pm	Cool Cat Group Peggy, Nicki, Ken F., Bob Street Fight w/ R&J Everyone Else including Ken S., Annie, and Shawn S.	St. Paul's (Parish Hall) Mt. Olive	Rehearse
Friday	July 18	1:00pm	Sm. Group Capulets Annie, Kevin, Adam & Dan Westerland, Julie)	St. Paul's (Carriage House)	Rehearse
Tuesday	July 22	1:00-2:15 pm	Balcony Actors Tanya, Shannon, Annie, Ken S., Lloyd Everyone Else	St. Paul's (Parish Hall) Mt. Olive	Rehearse
Friday	July 25	1:00pm	Sm. Group (Both Houses) Capulets: Annie, Kevin, Adam & Dan Westerland, Julie Montagues: Ken S., Mike, Vickie, Roxanne & Pete	St. Paul's (Carriage House)	Rehearse
Tuesday	July 29	1:00-2:15 pm	<u>R&amp;J</u> Full cast & Crew Including Rebecca K. (TBA – meet at St. Paul's)	Mount Olive	Work 1 <sup>st</sup> half of show
Friday	Aug 1	N/A	NO Rehearsal (Staff Development Day)		
Tuesday	Aug 5	1:00-2:15 pm	<u>R&amp;J</u> Full cast & Crew (TBA – meet at St. Paul's)	Mount Olive	Work 2 <sup>nd</sup> half of show
Friday	Aug 8	1:00pm	Sm. Group Capulets & R&J Annie, Kevin, Adam & Dan Westerland, Julie – AND Annie and Ken S.) Brady and Annie are Directors at this rehearsal	St. Paul's (Carriage House)	Rehearse

R&J Rehearsal Schedule page 2

Tuesday	Aug 12	1:00-2:15 pm	<u>R&amp;J</u> Full cast & Crew	Mount Olive	Run 1 <sup>st</sup> half of show
			Brady is the Director at this rehearsal		
Friday	Aug 15	1:00pm	Sm. Group (Both Houses)	St. Paul's (Carriage House)	Rehearse
			Capulets: Annie, Kevin, Adam & Dan Westerland, Julie Montagues: Ken S., Mike, Vickie, Roxanne & Pete		
Tuesday	Aug 19	1:00-2:15 pm	<u>R&amp;J</u> cast & crew	Mt. Olive	Run 2 <sup>nd</sup> half of show
Friday	Aug 22	1:00pm	Sm. Group Montagues	St. Paul's (Carriage House)	Rehearse
			Ken S., Mike, Vickie, Roxanne & Pete		
Tuesday	Aug 26	1:00-2:15 pm	<u>R&amp;J</u> Full cast & Crew	Mount Olive	First full Stumble through
Friday	Aug 29	N/A	NO Rehearsal (Closure Day)		
Tuesday	Sept 2	1:00-2:15 pm	<u>R&amp;J</u> cast & crew	Mt. Olive	Work Trouble Spots
Friday	Sept 5	1:00pm	Annie and Ken S.	St. Paul's (Carriage House)	Rehearse
Tuesday	Sept 9	12:30-2:15 pm	<u>R&amp;J</u> cast & crew	Mt. Olive	Run Through with Lights
Friday	Sept 12	1:00pm	Sm. Group Montagues	St. Paul's (Carriage House)	Rehearse
			Ken S., Mike, Vickie, Roxanne & Pete		
Tuesday	Sept 16	12:30-2:15 pm	<u>R&amp;J</u> cast & crew	Mt. Olive	Run Through with Lights
Friday	Sept 19	1:00pm	Sm. Group (Both Houses)	St. Paul's (Carriage House)	Rehearse
			Capulets: Annie, Kevin, Adam & Dan Westerland, Julie Montagues: Ken S., Mike, Vickie, Roxanne & Pete		
Tuesday	Sept 23	12:30-2:15 pm	<u>R&amp;J</u> cast & crew	Mt. Olive	Run Through with Lights
Friday	Sept 26	1:00pm	Sm. Group (Both Houses)	St. Paul's (Carriage House)	Rehearse
			Capulets: Annie, Kevin, Adam & Dan Westerland, Julie Montagues: Ken S., Mike, Vickie, Roxanne & Pete		
Tuesday	Sept 30	12-2:30pm	<u>R&amp;J</u> cast & crew	TBA	Performance #1: Maybe?